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Before the 

Federal Communications Commission 

Washington, D.C. 20554 
 

 

In the Matter of    ) 

      ) 

Requirements of Waiver Recipients for ) PS Docket No. 06-229 

Early Deployment of an Interoperable  ) 

Public Safety Broadband Network in the ) 

700 MHz Band    ) 

 

 

QUARTERLY REPORT FOR 700 MHz PUBLIC SAFETY BROADBAND 

DEPLOYMENT OF THE CITY OF MESA ON BEHALF OF THE TRWC 

 

As required by FCC Waiver Order 10-79, the City of Mesa, as the Administrative Manager of 

the TOPAZ Regional Wireless Cooperative (TRWC), hereby files the Third Quarterly Status 

Report due on April 19, 2011. 

 

 

I. Planning 

Expected timing for development and issuance of any RFI/RFP 

A. The City of Mesa issued a Request for Proposal (RFP) on November 2, 2010 for a 

700MHz LTE Broadband Wide-Area Mobile Data Network. The vendor proposals 

were due to be submitted to the City on December 30, 2010.  Proposals have been 

received from several vendors.  

B. The City has reviewed the received RFPs and is in the process of making a decision on 

moving forward with a contract award pending the outcome of the proposed 

rulemaking and Declaratory Ruling on eligible users.  

C. The City of Mesa has been actively participating in conference calls with the FCC, 

PSST and other waiver recipients. This also includes coordination discussions with 

neighboring waiver applicants & recipients and the State of Arizona Public Safety 

Interoperable Communications Office (PSIC).  

 

II. Funding 

Status of efforts to obtain funding for planning and/or deployment, including budgeting, 

assessments, grants or other means 

A. Public Safety bond funding is available for the replacement of the obsolete 

narrowband UHF data network.  

 

III. Deployment 

Status of equipment development and purchase, including number of devices and users 

A. No equipment has been purchased. Deployment schedule will be determined after the 

RFP responses have been evaluated and contract has been awarded to the successful 

vendor.  
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Site development, including use of existing towers 

A. Final system design will be developed in the RFP process. Existing municipality 

owned tower sites, will be utilized as much as possible. Existing microwave 

infrastructure and fiber optic circuits will provide sufficient bandwidth for the 

backhaul. Requirements for any new tower sites will depend on the final system 

design established in the RFP process.  

 

Deployments and upgrades (commencement and completion), including site information 

and location. 

A. Final design and deployment timeline will be developed in the RFP process.  

B. City of Mesa will ensure that all public safety agencies operating within the 

geographic areas covered by Mesa’s network will have access to the network. 

 

Applications in development or in use 

A. There are no applications in development or in use at this time. City of Mesa expects 
to deploy a network that supports the applications as described in paragraph 46 of 
the waiver order. 

 


